

STORY COUNTY
BOARD OF SUPERVISORS
MEETING AS
DRAINAGE DISTRICT TRUSTEES

AGENDA

November 21, 2022

Story County Administration Building, Public Meeting Room
900 Sixth St., Nevada, IA

CALL TO ORDER 12:00 p.m.

1. Approval of agenda.
2. Consider approval of a change order to the open ditch repair project in Drainage District Grant #5. The change order is for additional pipe for tile extensions and will increase the cost of the project by \$3,416.00.
3. Adjournment.

CHANGE ORDER

No. 1

PROJECT: Open Ditch Repair, Drainage District No. 5 Grant, Story County, Iowa

DATE OF ISSUANCE: November 2, 2022

EFFECTIVE DATE: November 15, 2022

OWNER: Trustees of Drainage District No. 5 Grant, Story County, Iowa

ENGINEER'S Project No.: P13.115597

CONTRACTOR: Reutzel Excavating, Inc.

ENGINEER: Bolton & Menk, Inc.

You are directed to make the following changes in the Contract Documents.

Description:

Additional pipe for tile extensions and tile exploration excavation.

Reason for Change Order:

Pipe needed to make appropriate connections with tile extension pipes.

Attachments: (List documents supporting change)

Attachment A: Itemized Additional Items & Quantities

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
<u>\$218,470.00</u>	Substantial Completion : December 15, 2022 Ready for final payment :
Net changes from previous Change Orders No. _ to No. _	Net changes from previous Change Orders No. _ to No. _
<u>\$0.00</u>	days
Contract Price Prior to this Change Order	Contract Times prior to this Change Order
<u>\$218,470.00</u>	Substantial Completion : December 15, 2022 Ready for final payment :
Net Increase of this Change Order	Net Increase of this Change Order
<u>\$3,416.00</u>	days
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
<u>\$221,886.00</u>	Substantial Completion : December 15, 2022 Ready for final payment :


RECOMMENDED: Bolton & Menk, Inc.

APPROVED: Board of Supervisors,
Drainage District No. 5 Grant

ACCEPTED: Reutzel Excavating, Inc.

By: 
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: 
Contractor (Authorized Signature)

Date: 11/7/22

Date: _____

Date: 11-8-22

Cc: Reutzel Excavating, Inc. - Contractor
Story County - Owner
Bolton & Menk, Inc. - Engineer

File

Attachment A

Item No.	Description	Quantity	Units	Unit Price	Increase	Decrease
CO1-123	6" Extension Pipe	15.00	LF	\$ 16.00	\$240.00	
CO1-124	8" Extension Pipe	77.00	LF	\$ 18.00	\$1,386.00	
CO1-125	10" Extension Pipe	35.00	LF	\$ 22.00	\$770.00	
CO1-126	12" Extension Pipe	20.00	LF	\$ 24.00	\$480.00	
CO1-127	Exploratory Excavation	3.00	HR	\$ 180.00	\$540.00	

NET INCREASE IN CONTRACT PRICE \$3,416.00