2021 Planning and Development Work Program

					Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21 2022
Item	ASSIGNED TO	Priority	START	END												
Ames Urban Fringe Plan	Amelia	High	3/1/21	7/11/22												
Construction and Demolition Landfill Siting Only	Amelia	High	2/3/21	7/31/21												
Completion of Debris Management Plan for FEMA	Marcus	Medium	6/30/21	12/31/21												
Review of Land Development Regulations	Jenna Gilliam (Intern)	High	1/1/20	6/30/21												
Natural Resource Areas Mapping	Marcus	High	1/1/20	6/30/21												
Conservation Design Standards and Sensitive Environmental Areas Regu	Emily Rizvic (Intern)	High	1/1/20	5/30/21												
Public Outreach Toolkit	Amelia	High	2/3/21	6/30/21												
Policy waiving fees for public entities	Completed	Medium	1/21/21	2/16/21	COMF	LETED										
Accessory Dwelling Units	Jenna Gilliam (Intern)	Low	6/30/21	12/31/21												
Building Codes	TBD	Low	1/1/22	12/31/22												
Minimum Levels of Service	New Planner	High	4/1/21	12/31/21												
Healthy Homes Guidelines	TBD		1/1/22	12/31/22												
Sensitive Environmental Areas Rezonings	TBD	Low	1/1/22	12/31/22												
Erosion Control and Stormwater Management Outreach	TBD	Low	1/1/22	12/31/22												