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ea 2022 Planning and Development Work Program

Enter Company Name in cell B2.

Enter the name of the Project Lead in cell B3. Enter the Project Start date in cell E3. Pooject Start: label is in cell C3.

Th

e 
Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 2023

Th

is 
Item

ASSIGNED

TO
Priority START END

Ce

ll 1. Ames Urban Fringe Plan Amelia/Marcus High 1/1/22 6/30/22

Th

e 2. Construction and Demolition Landfill Consultant? High 1/1/22 12/31/22

3. Minimum Levels of Service/Chapter 87 Review Amelia/Trae High 1/1/22 8/31/22

Sample phase title block
4. Conservation Design Standards and Sensitive Environmental Areas 

Regulation Review, Natural Resource Mapping
Andrea/Marcus High 1/1/22 7/31/22

5. Review of Land Development Regulations--85, 91, 92, and 93 Trae Medium 1/1/22 4/31/2022

6. Day-of Inspection Fee Marcus Medium 1/1/22 4/31/2022

7. Code Enforcement Position Creation Amelia/Marcus Medium 1/1/22 12/31/22

Sample phase title block
8. Review of Chapter 90, Conditional Uses Andrea Medium 8/1/22 12/31/23

9. Urban Expansion Area Updates and City Infill Opportunity 

Identification
Amelia Medium 8/1/22 12/31/23

10. Erosion Control and Stormwater Management Outreach TBD Low 9/1/22 12/31/23

11. Accessory Dwelling Units/Buildign Code TBD Low 1/1/23 12/31/23

12. Conservation Design Standards TBD Low 1/1/23 12/31/23

13. Healthy Homes Guidelines TBD Low 1/1/23 12/31/23


